
DETAILED ESTIMATE

EXHIBIT 'A.1'

PROJECT: MADISON WAREHOUSE BUILDING - ADJACENT WAYS

REV DATE:

1GPA CONTRACT: #12-24

3A Concrete

FIRE LANE CURB & GUTTER 463 LF 5,930

DRIVE ENTRANCE 395 SF 1,250

DRIVE ENTRANCE CURB 88 LF 450

DRIVE ENTRANCE SIDEWALK 131 SF 525

HUAL SPOILS 600 LS 600

Subtotal Concrete 8,755

26A Electrical

SECONDARY CONDUIT, TRENCH, & FEEDER 6,800 LS 6,800

Subtotal Electrical 6,800

31A Earthwork

CLEAR & GRUB 14,533 SF 6,250

SUBGRADE & ABC 14,533 SF 13,372

FIRE LANE ASPHALT INSTALLATION 14,533 SF 22,913

OFFSITE DEMO, GRADE, ABC, ASPHALT INSTALLATION 15,720 LS 15,720

STRIPING 750 LF 3,300

DUST CONTROL (FIRELANE & RIGHT OF WAY IMPROVEMENTS) 1 MONTH 1,800

OFFSITE TRAFFIC CONTROL & BARRICADES 3 WEEKS 9,350

Subtotal Earthwork 72,705

32B Landscaping

IRRIGATION SYSTEMS - BETWEEN PROPERTY LINE & SETBACK LINE 1,200 LS 1,200

TURF / SOD - BETWEEN PROPERTY LINE & SETBACK LINE 4,300 LS 4,300

Subtotal Landscaping 5,500

33A Site Utilities

FIRE LINE - 8" DIP 20,068 LS 20,068

LOCATING SERVICES 3,186 LS 3,186

TRAFFIC CONTROL 2 WEEKS 4,000

Subtotal Site Utilities 27,254

Project Requirements

PROJECT REQUIREMENTS 1,900 LS 1,900

Subtotal Project Requirements 1,900

General Conditions

GENERAL CONDITIONS 5,738 LS 5,738

Subtotal General Conditions 5,738

insurance, Bond, Fee, & Tax

INSURANCE LIABILITY 1,287 LS 1,287

INSURANCE BUILDERS RISK 386 LS 386

PAYMENT & PERFORMANCE BONDS 1,287 LS 1,287

GROSS RECIEPTS TAX 7,192 LS 7,192

CONSTRUCTION FEE 8,362 LS 8,362

Subtotal insurance, Bond, Fee, & Tax 18,513

147,165$     TOTAL ADJACENT WAYS COSTS:

DIV DESCRIPTION Adjacent Ways Adjacent WaysUNIT
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